
ID Task Name Duration Start Finish
1 RLWSD Plan 269 days Thu 6/17/04 Tue 6/28/05

2 Draft Plan Sections 1-3 21 days Thu 6/17/04 Thu 7/15/04

3 H&H Preliminary Model 65 days Fri 7/2/04 Thu 9/30/04

4 Draft Plan Outline 0 days Thu 7/15/04 Thu 7/15/04

5 Draft Outline Review 26 days Thu 7/15/04 Thu 8/19/04

6 Receive Comments on Drafts 26 days Thu 7/15/04 Thu 8/19/04

7 Receive NRE Data 26 days Thu 7/15/04 Thu 8/19/04

8 Incorporate Review Comments 26 days Thu 7/15/04 Thu 8/19/04

9 Incorporate NRE data 21 days Thu 8/19/04 Thu 9/16/04

10 Distribute Review Draft 0 days Thu 8/19/04 Thu 8/19/04

11 Prioritize Issues 46 days Thu 6/17/04 Thu 8/19/04

12 Draft Goals & Objectives 66 days Thu 6/17/04 Thu 9/16/04

13 Distribute Goals & Objectives 0 days Thu 9/16/04 Thu 9/16/04

14 GIS Draft Maps 65 days Fri 7/2/04 Thu 9/30/04

15 Finalize Goals & Objectives 21 days Thu 8/19/04 Thu 9/16/04

16 Draft Policies 46 days? Thu 8/19/04 Thu 10/21/04

17 Draft Implementation 46 days Thu 9/27/01 Thu 11/29/01

18 Distribute Implementation Plan 21 days Thu 10/21/04 Thu 11/18/04

19 Receive Impl. Comments 21 days Thu 10/21/04 Thu 11/18/04

20 Finalize Policies 21 days Thu 10/21/04 Thu 11/18/04

21 Identify Potential Projects 70 days Mon 11/26/01 Fri 3/1/02

22 Prioritize Projects 35 days Mon 2/25/02 Fri 4/12/02

23 Alternatives Assessment 41 days Thu 10/21/04 Thu 12/16/04

24 Monitoring & Indicators 41 days Thu 10/21/04 Thu 12/16/04

25 Draft Plan Complete 0 days Thu 12/16/04 Thu 12/16/04

26 Board Review of Plan 27 days Thu 12/16/04 Fri 1/21/05

27 Final Agency Review & Comment 60 days Tue 2/1/05 Mon 4/25/05

28 Final Plan Drafting and Response 14 days Tue 4/26/05 Fri 5/13/05

29 Final Plan 0 days Mon 5/30/05 Mon 5/30/05
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